

IFMIS-KEY IMPLEMENTATION DATES

No	Activity	From	To
1.	New Chart of Accounts approved		28 th Feb 2010
2.	Contract signed with IFMIS Supplier		28 th Feb 2010
3.	Functional LAN/WAN		31st May 2010
4.	Business Process Review completed		31 st Aug 2010
5.	Installation & configuration of entire IFMIS Application	1 st Mar 2010	30 th Nov 2010
6.	Initial IFMIS training completed	1st Aug 2010	30th Sep 2010
7.	System testing and fine tuning	1 st Sep 2010	31 st Oct 2010
8.	Test/Parallel runs	1 st Jan 2011	30 th Apr 2011
9.	Operational Acceptance of Complete IFMIS	1 st May 2011	30 th Jun 2011
10.	Complete System Go-Live		1st Jul 2011
11.	On site Post Go-Live Implementation Support by IFMIS Supplier (FreeBalance)	1 st July 2011	30 th Sep 2011